

REPUBLIC OF MAURITIUS**Ministry Of Environment, Solid Waste Management and Climate Change
(Solid Waste Management Division)****Indicative Procurement Plan for Financial year July 2021- 30 June 2022
(Procurement to be undertaken through Open International Bidding/Open National Bidding)**

S.N	Name of Procurement	Procurement Details	Expected Date of Launching of Bid
1.	Services	Operation and Maintenance of La Chaumiere Transfer Station	April 2022
2.	Services	Operation and Maintenance of La Brasserie Transfer Station	April 2022
3.	Services	Operation and Maintenance of la Laura Transfer Station	April 2022
4.	Services	<ul style="list-style-type: none"> • Beach Cleaning, Refuse Collection and Maintenance of Toilet Blocks for Seconday Beaches –Lot 5 • Cleaning of Beaches for Lot 2 (Poste La Fayette to Bois des Amourettes) 	April 2022
5.	Services	Cleaning and maintenance of Toilet Blocks on Public Beaches – Lots 5 and 6	April 2022
6.	Services	E- Waste collection, Exportation and Recycling	April 2022
7.	Works	Construction of a Composting Unit at Vacoas (Composting Platform for Parks and Garden)	April 2022
8.	Services	Operation and Maintenance of Interim Hazardous waste Storage Facility	April 2022
9.	Consultancy Services	Supervision of Works and Operations for Mare Chicose Landfill	April 2022

10.	Works	Construction of a Composting Unit at Bras d'Eau	May 2022
11.	Goods	Procurement of a Shredder for Composting Platform of Bras d'Eau	May 2022
12.	Goods	Supply, Testing, Commissioning and Maintenance of a Mobile Wood/ Green Waste Chipper/Shredder.	May 2022
13.	Services	Management of Temporary Dump Sites and Carting Away of Post Cyclonic Waste from Temporay Dump sites to Mare Chicose Landfill	May 2022
14.	Services	Carting away of wastes from La Chaumiere to Mare Chicose Landfill(Solid Waste Recycling Ltd)	May 2022

Date 06 April 2022

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.